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ESTIMATE RUN 04/23/2007

ESTIMATE SUMMARY 11:04:21

CONTID: C15236         ESTIMATE NO: 0005 PROG 2005

PCN: 15236-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

WADSWORTH INTERCONNECT PERCENT TIME:

PROJECT NO: AQC 1211-064                  

WADSWORTH INTERCONNECT

NAME OF ROAD: 121A

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

COLORADO BORING. CO. PAY PERIOD ENDING 03/31/2007 DATE TIME STARTED 11/06/2006

3813 CANAL DR. DATE LET 09/14/2006 DATE WORK BEGAN 11/06/2006

 DATE AWARDED 09/26/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/11/2006 DATE ACCEPTED

FT. COLLINS CO 80524     970-494-4449 DATE NOTICE TO PROCEED 11/06/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 632,170.90 PARTICIPATING $ $ 110,529.46

AWARD PROJECT AMT: 593,870.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,743.49

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

40.59

TIME ALLOW:

ORIG TIME ALLOW:

170 WORK DAYS

WORK DAYS170

58.87%

260,022.35

110,529.46

110,529.46

108,785.97

$

$

$

$

372,148.55

0.00

372,148.55

0.00

372,148.55

-8,908.06

0.00

363,240.49

0.00

AMOUNT DUE 363,240.49 108,785.97

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 108,785.97

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

69.0
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PCN: 15236-BID    ESTIMATE RUN 04/23/2007

PROJECT: AQC 1211-064                  ESTIMATE NO: 0005 11:04:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 EROSION LOG 15.000 15.000

LF  0.000 0.00

210.00000 15.000 3,150.00

208-00005  
 

0010 CONCRETE WASHOUT STRUCTURE 2.000 0.000

EACH 0.000 0.00

0.00000 0.000 0.00

208-00045  
 

0015 STORM DRAIN INLET PROTECTION 30.000 20.000

EACH 0.000 0.00

165.00000 20.000 3,300.00

208-00050  
 

0020 *EROSION CONTROL SUPERVISOR 124.000 20.000

HOUR 32.000 960.00

30.00000 52.000 1,560.00

208-00205  
 

0025 2 INCH ELECTRICAL CONDUIT (BORED) 48,430.000 32,913.000

LF  3,593.500 21,309.46

5.93000 36,506.500 216,483.55

613-00206  
 

0030 2 INCH ELECTRICAL CONDUIT (PLASTIC) 150.000 60.000

LF  12.000 264.00

22.00000 72.000 1,584.00

613-01200  
 

0035 PULL BOX (24"X36"X18") 46.000 25.000

EACH 7.000 6,125.00

875.00000 32.000 28,000.00

613-07034  
 

0040 PULL BOX (36"X48"X18") 24.000 8.000

EACH 8.000 9,200.00

1,150.00000 16.000 18,400.00

613-07038  
 

0045 TELEMETRY (FIELD) 6.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

614-86105  
 

0050 FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 2,640.000 0.000

LF  0.000 0.00

0.80000 0.000 0.00

614-87010  
 

0055 *OPTICAL TRANSCEIVER 28.000 0.000

EACH 0.000 0.00

2,610.00000 0.000 0.00

614-87020  
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PCN: 15236-BID    ESTIMATE RUN 04/23/2007

PROJECT: AQC 1211-064                  ESTIMATE NO: 0005 11:04:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *TEST FIBER OPTIC CABLE 1.000 0.000

L S 0.000 0.00

13,000.00000 0.000 0.00

614-87350  
 

0065 *FIBER OPTIC CABLE (SINGLE MODE) (96 STRANDS) 58,430.000 0.000

LF  44,070.000 57,291.00

1.30000 44,070.000 57,291.00

614-87496  
 

0070 MOBILIZATION 1.000 0.600

L S 0.400 15,200.00

38,000.00000 1.000 38,000.00

626-00000  
 

0075 *TRAFFIC CONTROL MANAGEMENT 155.000 47.000

DAY 9.000 180.00

20.00000 56.000 1,120.00

630-00012  
 

0080 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 11.000 5.000

EACH 0.000 0.00

10.00000 5.000 50.00

630-80342  
 

0085 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 40.000 20.000

SF  0.000 0.00

10.00000 20.000 200.00

630-80344  
 

0090 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000 0.500

EACH 0.000 0.00

3,000.00000 0.500 1,500.00

630-80358  
 

0095 *TRAFFIC CONE 200.000 75.500

EACH 0.000 0.00

20.00000 75.500 1,510.00

630-80380  
 

0100 F/A MINOR CONTRACT REVISIONS 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0105 F/A FUEL COST ADJUSTMENT 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0110 F/A ON-THE-JOB TRAINEE 250.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
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PCN: 15236-BID    ESTIMATE RUN 04/23/2007

PROJECT: AQC 1211-064                  ESTIMATE NO: 0005 11:04:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0120 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $110,529.46 372,148.55CURRENT AMT 632,170.90 $$

PROJECT TOTAL 110,529.46 $ 372,148.55CURRENT AMT 632,170.90 $$


